
September 8, 1992

RMT, Inc.
lOOVerdaeBtvd.
P.O. Box 16778
Greenville, SC 29606 -
Phone: 803-281-0030
FAX: 803-281-0288

Mr. Ralph O. Howar^r Jr. . . - -
Remedial Project Manager. .
United States Environmental Protection Agency " . -
Region IV--Waste fJlanagement. Division ^
345 Courtland-Street, N.E. _^
Atlanta, GA 30365 j; ..
• _ , . _ . . ' ' |; . "/ ' • " . "
Subject: Medley Farm Site RD/RA Monthly Report - August 1992.:

Dear Mr.'Howard:

.The following submijtal constitutes RMPs monthly report .to EPA regarding the Medley Farm Site
RD/RA for August 1!)92. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steerincj Committee) to satisfy the requirements of Section XI, Paragraph 30 of the
Consent Decree entered into by EPA and the members of the Steering Committee. This monthly
report describes tas|<s initiated or completed as part of the RD/RA for the Medley Farm Site during the
reporting period. . i - • • *• .- ~ • . - -

PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF AUGUST 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:

Implement Quarterly Sampling and Analysis Plan 1 . .

• the!analytical results from the second quarterly=ground water sampling have been
received and are currently undergoing QA review. These results will be transmitted to
the Agency under separate cover.

! _ - _ " ' ~ ~ . " "

' SCOPING AND INITIAL DATA COLLECTION ACTIVITIES
i " . .

- Scoping and Review Activities: -' ~, - - - . - - ,

Review Exist'ng Information ~and Guidance

• _ CorrljDleted
. ^ ., —.. - - ^ .

Collection oMdditional Site Data
i . . . • - •

• Project Change Notices MF-001 and MF-002 were submitted to the Agency formalizing
agre'ad upon changes to the FSAP. -We have received the.Agency's approval of these
docdments and initiated the supplemental field studies. As of this date, RMT has

-installed well pair SW-201/BW-201. SW.202/BW-202 should be installed during the
. weef; of September 8-11, 19927 -_.. ._
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Treatability Evaluation/Pilot Testing

RMT has initiated preliminary "Capture-Zone0 modelling efforts to identify the number
and location of ground water extraction wells. Following completion of these initial
efforts, we anticipate identifying the need for field pumping tests to assist our efforts in
developing a ground water flow model of the site.

Health & Safety Plan

Corr

Remedial Design P

RD Work Plan

pleted.

REMEDIAL DESIGN

arming

Responses to Agency comments were submitted and formal approval of the RD Work
Plan'jwas received.

• RMTjjis currently preparing a-letter for submittal to the Agency specifying Remedial
Design delivery dates.

i -
I . . .

: Preliminary Design .

• Using data derived during the Rl, RMT hydrogeologists and ground water modelers
have! initiated preliminary "Capture Zone0 studies of the site. Hypothetical extraction
wells'} of varying flow rates are being evaluated at various site locations. The overlap
and size of these well capture zones are now being evaluated to identify the most
efficient placement of wells to accomplish stated ROD objectives. RMT anticipates
issuing a technical memorandum to the Agency^cpmmunicating the findings and ,~
conclusions of these efforts. .

REMEDIAL ACTION

There are ncj current activities to report on at this time in the project. ".

OPERATION AND MAINTENANCE - _

There are ncj current activities to-report on at this time in the project.

There are nc

PERFORMANCE MONITORING .,.

current activities to report on at this time in the project.
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PRCX ECT TASKS PLANNED FOR THE MONTH OF SEPTEMBER 1992

The following activities are scheduled for the next reporting period beginning
September 1, 1992 £ind continuing through September 30, 1992:

i

• Complete installation and development of well pairs SW-201/BW-201 and SW-202/BW-
202.!

i
• Complete QA review of second quarterly ground water data and submit data package

to Acjency. . . . . .
Ii

• Conduct third quarterly sampling of all site monitoring wells and surface water
stations. We anticipate initiating these activities in the field by the third week of
September, 1992.

i - -
• Continue preliminary design of remedy components.

' " |
• Submit letter to Agency formalizing delivery dates for RD.

If you have any quej
myself or David Nichols.

Sincerely,

T, Inc.

jtions or comments regarding the material provided herein, please contact either

cc: Medley Farrrij Steering Committee
David G. Nichols"
File 938.09 (ib)


